

CITY OF YORBA LINDA CHANGE ORDER FORM

Contract Change Order No. 4

Project: Adventure Playground Master Plan

Original PO No.: 19200728

Contractor: RJM Design Group, Inc

Contract Expires: 12/30/2022

You are hereby directed to make the following described changes from the plans and specifications / scope of work or do the following described work not included in the plans and specifications / scope of work for this project. All new work herein described shall be done in accordance with the applicable provisions of the plans and specifications / scope of work, except as specifically modified by this contract change order.

Description of work to be done:

Develop and design plans and construction documents for the repairs and construction of an ADA complaint pathway from Casa Loma to the entrance of Adventure Playground.

Reason for change:

Needed ADA repairs and improvements

Current change amount: \$ 28,290.00

By reason of this order, the time of completion will be adjusted as follows:

Dec. 30, 2022

Contract Summary	
Original Contract Amount	\$ \$ 60,000.00
Prior Changes (If Applicable)	\$ \$ 604,250.00
Current Change	\$ \$ 28,290.00
Revised Contract Amount	\$ \$ 692,540.00

(COMPLETE THIS SECTION ONLY IF A SIGNED AMENDMENT IS NOT ATTACHED)

We, the undersigned Contractor, agree that if this proposal is approved, we will, as applicable, provide all equipment, labor, and materials, except as otherwise noted above, and perform all services necessary for the work specified above, and will accept as full payment, therefore, the prices shown above.

Accepted Date: _____ Contractor: _____

By: _____ Title: _____

Submitted By: _____ Date: _____

Approved By: _____ Date: _____

City Manager: ¹ _____ Date: _____

Finance Department: _____ Date: _____

¹ The City Manager's signature is only required if the total contract value will exceed \$25,000 as a result of this change.