



Amendment No. 2

Project Name/No.: **Construction Management and Inspection Services for Projects SI241004 & SI231002**

Contract No.: **24250002**

Dept./Contract Rep: **Public Works**

Approved: **06/18/2024**

**CITY of YORBA LINDA
AMENDMENT NO. 2 TO
CONSTRUCTION MANAGEMENT AND INSPECTION SERVICES FOR THE ANNUAL
PAVEMENT PRESERVATION PROGRAM ZONES 5, 6, AND 7 PROJECTS
(SI241004 & SI231002)**

This is **Amendment No. 2** (“Amendment No. 2”) to that certain **Construction Management and Inspection Services for the Annual Pavement Preservation Program Zones 5, 6, and 7 Projects (SI241004 & SI231002)** (“Agreement”) made on June 18, 2024 between the City of Yorba Linda (“City”) and Fountainhead Consulting Corporation (“Consultant”), which this Amendment No. 2 is made and entered into on January 24, 2025 to add additional services:

SECTION 2. COMPENSATION.

City hereby agrees to pay Fountainhead Consulting Corporation a sum not to exceed **Two Hundred Fourteen Thousand One Hundred Thirty-Five Dollars (\$214,135.00)** notwithstanding any contrary indications that may be contained in Fountainhead’s proposal, for the Services to be performed and reimbursable costs incurred under this Agreement. In the event of a conflict between this Agreement and Exhibit A, regarding the amount of compensation, this Agreement shall prevail. City shall pay Fountainhead for the Services rendered pursuant to this Agreement at the time and in the manner set forth herein. The payments specified below shall be the only payments from City to Fountainhead for the Services rendered pursuant to this Agreement. Contractor shall submit all invoices to City in the manner specified herein. Except as specifically authorized in advance by City, Fountainhead shall not bill City for duplicate services performed by more than one person.

Exhibit A, “Scope of Services” is supplemented to include the supplement attached as Exhibit A hereto. The supplement to the “Scope of Services” is not intended to replace the original Exhibit A to the Agreement, but instead to augment and increase the scope of work listed in the original Exhibit A to the Agreement. The initial paragraph of the original Exhibit A, “Scope of Services”, to the Agreement is amended to read as follows:

EXHIBIT A

SCOPE OF SERVICES

Contractor shall provide **Construction Management and Inspection Services for the Annual Pavement Preservation Program Zones 5, 6, and**

7 Projects (SI241004 & SI231002) services in the amount not to exceed Two Hundred Fourteen Thousand One Hundred Thirty-Five Dollars (\$214,135.00) as further detailed in the following page(s).

1. All other terms and conditions of the Agreement remain in full force and effect.
2. This Amendment No. 2 may be executed in multiple counterparts, each of which shall be an original and all of which together shall constitute one agreement.

(Signatures on Following Page)

IN WITNESS WHEREOF, the Parties hereto have executed and entered into this Agreement as of the Effective Date.

CITY OF YORBA LINDA

CONSULTANT: FOUNTAINHEAD CONSULTING CORPORATION

Mark A. Pulone, City Manager




Consultant Signature

Attest:

Ivan S. Benavidez, Jr., President

Marcia Brown, City Clerk

Consultant Name (Typed)


Sunny Han, Finance Director

Consultant Signature

Approved as to Form:

Cheryl Blecker, Corporate Secretary

Consultant Name (Typed)

Todd Litfin, City Attorney

[Note: 2 officer's signatures required if Consultant is a corporation, unless provided with a certificate of secretary in-lieu]

EXHIBIT "A-1"

Additional Services and Compensation Table

<u>Amendment No.</u>	<u>Services</u>	<u>AMOUNT</u>
Initial Agreement	<u>Construction Management and Inspection Services for FY 23-24 APPP (Zone 5, 6, and 7) & La Palma Ave Improvement Project</u>	\$169,635.00
Amendment NO.1	<u>Additional Services</u>	\$24,500.00
Amendment NO.2	<u>Additional Services</u>	\$20,000.00

Not- to-Exceed Agreement Total Compensation= **\$214,135.00**

January 14, 2025

Rick Yee, PE
Deputy Director Public Works/Assistant City Engineer
4845 Casa Loma Avenue,
Yorba Linda, CA 92886

Subject: City of Yorba Linda FY 23-24 APPP – Additional Fund Request 2 Construction Management Contract (PO 24250217)


The subject project is expected to be completed by mid-February. The timeline has been impacted by a delay in the start of work earlier this past summer, as well as a suspension of activities during the winter holidays. Consequently, a second request for an additional \$20,000 is being made to cover the costs for the 13 extra working days required to finish the micro surfacing on La Palma and the striping work within Zones 5 & 7, as well as La Palma. Please refer to the attached schedule for further details. Below is the current contract summary:


Initial Contract:	\$169,635.00
Additional Request 1:	\$24,500.00
Additional Request 2:	\$20,000.00
Total:	\$214,135.00

Thank you for your consideration.

Javier Soto

Javier Soto
Consultant Resident Engineer
Fountainhead





WEEK 2 SLURRY SCHEDULE
 IE GENERAL YORBA LINDA 624071
 TUESDAY 1/21/25 —
 WEDNESDAY 1/22/25 —
 THURSDAY 1/23/25 —