
 

 
 

 

CITY OF YORBA LINDA 

CHANGE ORDER FORM 
 

Contract Change Order No.     

 
 

Project:            Original PO No.: 
 

Contractor:            Contract Expires: 

 

You are hereby directed to make the following described changes from the plans and specifications 

/ scope of work or do the following described work not included in the plans and specifications / 

scope of work for this project.  All new work herein described shall be done in accordance with the 

applicable provisions of the plans and specifications / scope of work, except as specifically 

modified by this contract change order. 
 

 

Description of work to be done: 

 

 

 

 

 

 

Reason for change: 

 

 

Current change amount: 

 

By reason of this order, the time of completion will be 

adjusted as follows:    

 
 

(COMPLETE THIS SECTION ONLY IF A SIGNED AMENDMENT IS NOT ATTACHED) 
 

We, the undersigned Contractor, agree that if this proposal is approved, we will, as applicable, 

provide all equipment, labor, and materials, except as otherwise noted above, and perform all 

services necessary for the work specified above, and will accept as full payment, therefore, the 

prices shown above. 

 

Accepted Date:                                                 Contractor: __________________________ 

 

By:                                                   Title:  __________________________  
 

 

Submitted By:    _______________________________   Date:  ___________________ 

 

Approved By:                                                                    Date:  ___________________  

 

City Manager: 1                                                                   Date:  ___________________  

 

Finance Department: _______________________________   Date:  ___________________ 

 
1
 The City Manager’s signature is only required if the total contract value will exceed $25,000 as a result of this change. 

Contract Summary 

Original Contract Amount   $ 

Prior Changes (If Applicable) $ 

Current Change    $________  

Revised Contract Amount  $ 


	Change Order No: 3
	Project: Adventure Playground Master Plan
	Contractor: RJM Design Group, Inc
	Original PO No: 19200728
	Contract Expires: 12/30/2022
	Description of Work: Provide professional design services, design development, construction documents, and construction administration including review and responses to request for information, review submittals,and attendance at construction meetings for the Adventure Playground renovation project. 

	Reason for Change: Extension of project timeline and services.
	Current Change Amount: 30150
	Time of Completion: Dec. 30, 2022
	Prior Changes: 574100
	Current Change: 30150
	Revised Contract: 664250
	Original PO Amount: 60000


